
ID Task Name Contr. Dur Start Finish

1 306 d? 12/8/03 2/7/05
2 R-Wall 10 d? 12/15/04 12/29/04
3 form Conco 5 d 12/15/04 12/21/04

4 place concrete 2 ea. Conco 1 d 12/22/04 12/22/04

5 form 5 d 12/22/04 12/29/04

6 place concrete 1 d? 12/29/04 12/29/04

7 Cooling Tower Conco 25 d 11/15/04 12/21/04
8 Formwork Conco 4 d 11/15/04 11/18/04

9 Rebar Alamillo 4 d 11/29/04 12/2/04

10 Sog Conco 1 d 12/15/04 12/15/04

11 Form walls Conco 5 d 12/10/04 12/16/04

12 Place Concrete Walls Conco 2 d 12/16/04 12/17/04

13 Shotcrete Walls Conco 2 d 12/20/04 12/21/04

14

15 N-wall 10 d 12/1/04 12/14/04
16 N-wall drains KDS 2 d 12/1/04 12/2/04

17 rebar Alamillo 2 d 12/7/04 12/8/04

18 form Conco 3 d 12/9/04 12/13/04

19 place concrete Conco 1 d 12/14/04 12/14/04

20

21 CIP Walls 286 d? 12/8/03 1/10/05
22 Utility Bldg. 1 d? 12/8/03 12/8/03

23 UB-A line  1 d 12/8/03 12/8/03

24 Wall form final  lift Conco 9 d 11/17/04 12/1/04

25 Rebar Alamillo 3 d 12/1/04 12/3/04

26 Install lighting - sleeves Sasco,CMI 1 d 12/6/04 12/6/04

27 Dbl -up wall form Conco 5 d 12/2/04 12/8/04

28 Last lift UB-A line Conco 1 d 12/8/04 12/8/04

29 Roof forms Conco 7 d 12/2/04 12/10/04

30 MEP All subs 4 d 12/7/04 12/10/04

31 Rebar Alamillo 3 d 12/10/04 12/14/04

32 Roof Pour Conco 1 d 12/15/04 12/15/04

33 remove roof shoring Conco 3 d 12/21/04 12/23/04
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34 pads @ 2nd floor Conco 2 d 12/23/04 12/27/04

35 UB 2nd level MEP Rough ins All subs 1 d 12/27/04 12/27/04

36 UB SOG 1 d? 12/8/03 12/8/03

37 remove 2nd floor shoring Conco 3 d 12/22/04 12/27/04

38 waterproofing Blues 4 d 12/28/04 12/31/04

39 form - rebar Alamillo 2 d 1/3/05 1/4/05

40 Place Concrete SOG & pads Conco 3 d 1/5/05 1/7/05

41 MEP rough ins 1st floor All subs 1 d 1/10/05 1/10/05

42 Main Bldg. 1 d? 12/8/03 12/8/03

43 5 line wall 1 d? 12/8/03 12/8/03

44 Bldg. Layout Offsets BKF 1 d 12/8/03 12/8/03

45 set forms Conco 4 d 12/21/04 12/27/04

46 rebar Alamillo 4 d 12/28/04 12/31/04

47 1 d 11/9/04 11/9/04
49 Structural Steel 63 d 11/8/04 2/7/05
50 Steel erection Cal Erector 5.8 wks 11/8/04 12/20/04

51 Weld Steel Cal Erector 11 wks 11/18/04 2/7/05

52 Install Manlift Cabrillo 7 d 12/21/04 12/30/04

53 Install Framing @ Bridge Romak 3 d 11/29/04 12/1/04

54 Decking @ bridge Romak 2 d 12/2/04 12/3/04

55

56 Install Stairs 36 d 11/23/04 1/14/05
57 Stair #2 install Romak 13 d 12/1/04 12/17/04

58 Stair #1 Install Romak 15 d 12/27/04 1/14/05

59 Stair # 3 install Romak 4 d 12/30/04 1/4/05

60

61 Temp Power to 67 Sasco 2.2 wks 11/23/04 12/9/04

62 shutdown for temp power 1 ed 12/11/04 12/12/04

63

64

65 High Voltage pad 2 d 12/20/04 12/21/04
66 Concrete BCI 2 d 12/20/04 12/21/04

67
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68 SOMD 287 d? 12/8/03 1/11/05
69 weld deck & studs & edge metal Pacific Erectors 4 d 12/27/04 12/30/04

70 MEP inserts All subs 3 d 12/31/04 1/4/05

71 Formwork - shoring Conco 5 d 12/31/04 1/6/05

72 Rebar Alamillo 3 d 1/5/05 1/7/05

73 Place SOMD concrete Conco 2 d 1/10/05 1/11/05

74

75

76 end 1 d? 12/8/03 12/8/03

12/27 Pacific E

12/31

12/31

1
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